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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libbv. Montana Asbestos Project (N-3428. N-3079, N-3211. N-3423)

A. Work Performed February 1-28,2003

The following activities were completed during the February reporting period:

• Conducted administrative and cost recovery accounting activities
• Conducted contract and project management activities
• Continued oversight of residential removal and design activities
• Continued procuring services for the following contracts: Competitive 8(a), $30M Removal,

Landscaping, Security, Residential Relocation, Disposal, Fill/Top Soil, Appraisal and
Screening Plant

• Continued to conduct investigative and sampling activities as requested by the RPM
• Continued sampling at residential removal sites
• Communicated with the RPM and storefront regarding project status and needs
• Conducted remedial pre-design and design activities
• Conducted cost benefit analysis for disposal options
• Produced database queries and adhoc reports as requested by RPM
• Drafted Operations Plan for removal and disposal activities at the site
• Performed database administration and system administration activities
• Entered and validated Field Sample information
• Entered analytical results
• Entered Chain-of-Custody information
• Entered IFF information
• Produced the Status report of samples and results in the database
• Reviewed and updated incorrect data in the database
• Continue to work with SRC as needed
• Updated the project schedule and database schema
• Continued to load AHERA Structure Data.
• Continued to update PLM Results that are missing Suffix ID codes
• Continued a physical inventory of all IFF forms
• Continued a physical inventory of all Field Sheets.
• Development of New Lab Result Modules
• Held Planning meeting
• Attend Follow-up meetings established at Database Planning Meeting
• Continued coordination of analytical activities and weekly laboratory telecons.
• Worked with laboratories to clarify / verify various issues regarding reported results.
• Worked with CDM, EPA and laboratories to document modifications and clarifications to a

variety of analytical operating procedures.
• Worked with EPA to define EPA Suffix ID requirements for tracking sample fractions and

splits following coarse sieving, grinding, and splitting activities at the CDM "prep-Lab".



• Worked with EPA, CDM, and Labs to define hardcopy lab report requirements as needed to
support validation activities.

• Worked with SRC and EPA on developing new EDDs and SOPs for visual and point count
PLM analysis (SRC-Libby-03), as well as prepared necessary database specifications for
loading, storing and retrieving the PLM laboratory results.

• Performed database testing in support of the new Gravimetric analytical method.
• Worked on determining the feasibility of Volpe conducting and procuring contractor support

for conducting a Non-Cancerous Inhalation Exposure Study.

B. Work Planned for March 1-31,2003

The following activities are planned for the March reporting period:

• Conduct administrative and cost recovery accounting activities
• Conduct contract and project management activities
• Continue oversight of residential removal and design activities
• Continue procuring services for the following contracts: Competitive 8(a), $30M Removal,

Landscaping, Security, Residential Relocation, Disposal, Fill/Top Soil, Appraisal, Screening
Plant, and Millwork West

• Close-out Millworks West site improvement work on Building 2 and prepare for the site
work on Building 1

• Continue to conduct investigative and sampling activities as requested by the RPM
• Continue dust and air sampling at residential removal sites
• Communicate daily with the RPM and storefront regarding project status and needs
• Continue oversight of removal/restoration activities by EPA's contractor ER
• Conduct remedial pre-design and design activities
• Complete draft of cost benefit analysis for disposal options
• Conduct analysis of O&M requirements at landfill and of contaminated material storage

needs
• Conduct the procurement of HEPA vacuum cleaners
• Contract Close-outs
• Complete Screening Plant restoration drawings
• Develop Task Order templates for future residential removals
• Provide MTDEQ with requested information
• Continue database queries and adhoc reports as requested by OSCs
• Continue database administration and system administration activities
• Continue to enter and validate Field Sample information
• Continue to enter analytical results
• Continue to enter Chain-of-Custody information
• Continue to enter IFF information
• Continue to load GIS information
• Produce Status report of samples and results in the database
• Continue to review and correct incorrect data in the database
• Continue to work with SRC as needed
• Update the project schedule



• Continue a physical inventory of all IFF forms
• Continue a physical inventory of all Field Sheets.
• Development of New Lab Result Modules
• Continue coordination of laboratory support activities, including weekly telecons.
• Work with SRC and EPA on developing new EDDs and SOPs for TEM bulk analysis (EPA-

LIBBY-03 & EPA-LIBBY-07), as well as to prepare necessary database specifications for
loading, storing and retrieving the TEM laboratory results.

• Assist EPA as needed with PE Study Development

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Schedules (see Attachment 1)

F. Cost Summary (see Attachment 2)

Aspen Park Solvents Project (N-3332)

A. Work Performed February 1-28,2003

The following activities were completed during the February reporting period:

• Conducted maintenance activities as needed.

B. Work Planned for March 1-31,2002

The following activities are planned for the March reporting period:

• Close-out WAF

B. Last Period's Outstanding Issues/Discussion Items

• EPA sponsor Pete Stevenson informed the Volpe Center that he will be continuing work at
the Aspen Park water treatment plant using the EPA's "in house" contractor Environmental
Restoration.

• It was necessary to discuss how the contractor should determine the amount each residence
will be paid for the use of their electricity by the air stripper units.

D. Current Period's Outstanding Issues/Discussion Items

• It is necessary to facilitate a smooth transition in work from the Volpe Center's contractor to
the EPA's contractor.

• It is necessary to confirm that the contractor paid residents for electricity used by air stripper
units located at their residence and wired into their personal electric system.



• It is necessary to begin deobligating any unused funding.

E. Cost Summary (see Attachment 2)

Libbv Sister Sites (N-3097. N-3094. N-3088)

A. Work Performed February 1-28,2003

The following activities were completed during the February reporting period at the former
Intermountain Insulation Plant (Salt Lake City, UT):

• Coordinated with EPA the scope of work to be performed during the Spring construction
season.

• Completed an estimated initial cost estimates to conduct additional sampling to finalize site
characterizations

• Provided a completed written Site Investigation Report describing activities and illustrating
sample locations and results on GIS.

The following activities were completed during the February reporting period at the former
Robinson Insulation Plant (Minot, ND):

• Review Revision 0 of the Removal Summary Report.

B. Work Planned for March 1-31,2003

The following activities are planned for the March reporting period at the former Intel-mountain
Insulation Plant (Salt Lake City, UT):

• Coordinate an estimated schedule to conduct extended sampling to characterize the extent of
the site for removal actions

The following activities are planned for the March reporting period at the former Robinson
Insulation Plant (Minot, ND):

• Finalize the Removal Summary Report

The following activities are planned for the March reporting period at the former Western
Minerals (Denver, CO):

• Coordinate an estimated schedule to provide EPA with initial cost estimates to provide
sampling and analysis support during removal activities.



Libbv Asbestos Site - RI/FS (N-3211)

A. Work Performed February 1-28,2003

The following activities were completed during the February reporting period:

• Continued activities on the CSS (data analysis)
• Coordinated with RPM and CDM Fed regarding ongoing RI/FS Plans
• Prepared Scope of Work, Cost Estimate, and RFP to conduct RI analytical tasks
• Conducted PE tasks for CSS specific analytical methods

C. Work Planned for March 1-31,2003

The following activities are planned for the March reporting period:

• Continue CSS data analysis tasks
• Begin development of plan for remedial action activities

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 2)



ATTACHMENT 1
(SCHEDULES)

Note: Pages missing from schedules are intentional for they contain NO relevant information
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ĈO

3

CD

.
3

CQ
o>
3
Q.

01

fft

.

I

-n

O
O

o
I*
H

2.

(D



OTJ
S3.
*

*i
""•' =.
So

sa
H

cp_
5'
CD

TJ O

-

TJ
o>

CO
CD

m co s

11 I^ -3 CD

C?
01
Q.

O
o.
01•g

S

O.

ĉn
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ATTACHMENT 2
(COST SUMMARIES)



PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW69953792-01

IAG HISTORY
at 2/28/03

DW 6995 3792-0

DW 6995 3792-1

DW 6995 3792-2

DW 6995 3792-3

DW 6995 3792-4

DW 6995 3792-5

DW 6995 3792-6

FY99 Total

DW 6995 3792-7

DW 6995 3792-8

DW 6995 3792-9

DW 6995 3792-01 A

FYOO Total

DW 6995 3792-01 B

DW 6995 3792-01 C

DW 6995 3792-01 D

DW 6995 3792-01 E

DW 6995 3792-01 F

DW 6995 3792-01 G

FY01 Total

DW 6995 3792-01 H

DW 6995 3792-01 1

DW 6995 3792-01J

DW 6995 3792-01 K

DW 6995 3792-01 L

DW 6995 3792-01 M

FY02 Total

DW 6995 3792-01 N

FY03 Total

TOTAL

01/04/1999

03/12/1999

04/22/1999

06/09/1999

07/15/1999

09/09/1999

09/28/1999

06/23/2000

08/15/2000

09/21/2000

09/28/2000

03/27/2001

05/01/2001

05/21/2001

07/31/2001

08/20/2001

09/30/2001

10/11/2001

11/01/2001

01/22/2002

03/11/2002

05/08/2002

09/04/2002

$

$

$

500,000

1,000,000

2,750,000

$ 75,000

$

$

583,000

1 ,000,000

$ 4,800,000

$ 10,708,000

$

$

$

$

$

750,000

4,600,000

3,100,000

800,000

9,250,000

$ 606,000

$ 5,000,000

$ 2,200,000

$ 3,000,000

$

$

4,000,000

3,825,000

$ 18,631,000

$

$

$

500,000

2,000,000

5,250,000

$ 5,540,000

$ 4,800,000

$ 2,613,000

$ 20,703,000

$ 2,300,000

$

$

2,300,000

61 ,592,000



PLANS, ADVANCES and EXPENDITURES SUMMARY
LIBBY ONLY

Volpe IAG#DW69953792-01
PLANS -WAF HISTORY

at 2/28/03
99 T 8ALOE FAX OBWQBCQO
99 T 8ALOE FAX 08BCRSOO
99 T 8ALOE FAX 08BCBNOO
99 T 8ALOE FAX08BCRVOO
99 T 8ALOE 50201 D 08BCRV01
99 T 8ALOE 50201D 08BCRV02
99 T 8ALOE 50102D 08BCRV02
00 T 8ALOE 50102D 08BCRV02
00 T 8ALOE 501020 08BCRV02
00 T 8ALOE 50102D 08BCRV01
00 T 8ALOE 501020 08BCRVOO
00 T 8ALOE 501020 08BCRV02
00 T 8ALOE 501020 08BCRVOO
00 T 8ALOE 501020 08BCRV02
00 T SALOP 501020 08BCRVOO
00 T 8ALOP 501020 08BCRV02
99 T 8ALOE 501020 08BCRV02
99 T 8ALOE 501020 08BCRV02
01 T 8ALOE 501020 08BCRV02
01 T SALOP 501020 08BCRSOO
01 T 8ALOE 501020 08BCRV02
01 T SALOP 501020 08BCRSOO
01 T 8ALOE 501020 08BCRV02
99 T 8ALOE 501020 08BCRVOO
01 T SALOP 501020 08BCRSOO
99 T 8ALOE 501020 08BCRVOO
01 T 8ALOE 501020 08BCRV02
01 T 8ALOE 50102D 08BCRV02
01 T SALOP 501020 08BCRSOO
01 T 8ALOE 501020 08BCRV02
02 T 8ALOE 501020 08BCRVOO
01 T BALOE 501020 08BCRV01
01 T8ALOE 501020 08BCRV01
02 T 8ALOE 501020 08BCRV02
02 T 8ALOE 501020 08BCRV02
OT T 8ALOE 501020 08BCRSOO
02 T 8ALOE 501020 08BCRSOO
01 T 8ALOE 50102D 08BCRV01
02 T BALOE 501020 08BCRV02
01 T 8ALOE 501020 08BCRV02
01 T 8ALOE 501020 08BCLTOO
02 T SALOP 501020 08BCO04
02 T 8ALOE 501020 08BCRVOO
02 T 8ALOE 501020 08BCRV02
02 T 8ALOE 501020 08BCRVOO
02 T 8ALOE 501020 08BCRVOO
02 T 8ALOE 501020 08BCRVOO
02 T 8ALOE 501020 08BCRSOO
02 T 8ALOE 501020 08BCRV01
02 T 8ALOE 501020 08BCLTOO
02 TC SALOP 501020 08BCCO04
02 T 8ALOE 50102D 08BCRSOO
02 T 8ALOE 50102O 08BCRV02
02 T 8ALOE 50102D 08BCRV02
99 T BALOE 501020 08BCLTOO
01 T 8ALOE 501020 08BCLTOO
00 T 8ALOE 50102D 08BCLTOO
02 T 8ALOE 50102D 08BCRV02
02 T 8ALOE 50102D 08BCRSOO
99 T 8ALOE 501020 08BCRSOO
02 T 8ALOE 501020 08BCRSOO
02 T8ALOE 501020 BCRV01
02 T 8ALOE 501020 08BCLTOO
02 T 8ALOE 501020 08BCRV02
02 T 8ALOE 50102D 08BCLTOO
02 T BALOE 501020 08BCCO04
03 T BALOE 501020 08BCCO04
02 T BALOE 501020 08BCRSOO

TOTAL WAFs

WAF No and
DATE

12AW1999
12/15/1999
02/23/2000
03/29/2000
05/16/2000
05/18/2000
06/29/2000
06/29/2000
08/23/2000
08/23/2000
08/23/2000
09/29/2000
11/20/2000
01/19/2001
01/19/2001
03/05/2001
03/05/2001
04/03/2001
04/03/2001
05/09/2001
05/09/2001
05/31/2001
05/31/2001
06/12/2001
06712/2000
06/19/2001
07/31/2001
08/23/2001
09/28/2001
09/28/2001
10/26/2001
10/31/2001
11/09/2001
11/09/2001
01/30/2002
02/05/2002
03/27/2002
03/27/2002
03/27/2002
03/27/2002
03/27/2002
03/20/2002
05/15/2002
05/15/2002
06/12/2002
06/21/2002
07/19/2002
07/19/2002
08/06/2002
08/06/2002
09/10/2002
09/16/2002
09/19/2002
09/19/2002
11/25/2002
11/25/2002

1 1/25/2002
11/26/2002
11/25/2002
11/25/2002
11/25/2002
11/25/2002
11/25/2002

SV- 02/27/2003
16G- 02/27/2003
17E- 02/27/2003
17E- 02/27/2003
4Q- 02/27/2003

WAF No. 4
Llbby Asbestos

Project
Assessment

$ 250,000
$ 350,000
$ 200,000
$ 1,700,000

$ 500.000

S 500,000

$ 1,500,000

$ 550,000

$ 1.500,000

$ (700.000J
$ 700,000

$ 125,000

$ 1.900,000

$ 800,000

$ 500,000

$ 695,500
$ 9,500
$ 7,000

$ 84,955

$ 11,171,955

WAF No. 7
Libby Asbestos
Project -Export

Plant

$ 200,000

$ 300.000

$ 100,000
$ 150.000

$ 71,000

$ 150,000

$ 165.000

$ 1,136,000

WAF No. 8
Llbby Asbestos
Pro| - Removals

$ 1.200,000
$ 143,000
$ 750.000
$ 2,600,000

$ 800.000

$ 1,680,000

$ 550,000
$ 200,000
$ (550,000)
$ 606,000

$ 3,500,000

$ 1,500.000

$ 600,000
$ 2,700.000
$ 4,000,000

$ 3,640,000
$ 400.000

$ 1.850.000
$ 4.750,000

$ 3,100.000
$ 800

$ 1,250,000

$ 1,850.000
$ 500.000

$ (882,500)

$ (156.720)

$ 36,580,580

WAF 16
Ubby litigation

Support

$ 30,000

$ 5,000
S 5.000
$ 10,000

$ 10,000

$ 7,963
$ 7.790
$ 18,063

$ 22.000

S 27,445

$ 143,261

WAF 17
Remedial

Investigation

$ 500,000

$ 500,000

$ 2,613,000
$ (500,000)

$ 44,320
$ 1,728,550

$ 4.885.870

WAF 18
Rl Design

and Oversight

$ 571,450

$ 571,450

TOTAL

$ 250,000
$ 350,000
$ 200,000
$ 1.700,000
$ 200,000
$ 1,200,000
$ 143,000
$ 750,000
$ 2.600,000
$ 300,000
$ 500.000
$ 800,000
S 500,000
$ 1,680,000
$ 1,500.000
$ 550,000
$ 200,000
$ (550,000)
$ 606,000
$ 550,000
S 3,500,000
$ 1,500,000
$ 1,500,000
$ (700,000)
$ 700,000
$ 600,000
$ 2,700,000
$ 4,000,000
$ 125,000
$ 3,640,000
$ 400,000
$ 100,000
S 150,000
$ 1,850,000
$ 4,750,000
$ 500,000
$ 1,900,000
$ 71,000
$ 3.100.000
$ 800
$ 30.000
$ 500,000
$ 800,000
$ 1,250,000
$ 5,000
$ 5,000
$ 10,000
$ 500,000
$ 150,000
$ 10,000
$ 2.613,000
$ (500,000)
$ 1,850,000
$ 500,000
$ 7,963
$ 7,790
$ 18,063
$ (882,500)
$ 695,500
$ 9.500
$ 7,000
$ 165.000
$ 22,000
$ (156,720)
$ 27,445
$ 44,320
$ 1,728,550
$ 84,955
$ 571,450
$
$ 54,489.116

BALANCE FOR OTHER PROGRAMS
BALANCE FOR WAFS

$ 7,101,884
$ 1,000

COMMITMENTS

al 2/28/03
Volpe Engineering
Contracts
Equip/supplies
G&A
TOTAL COMMITMENTS

CURRENT MONTH COMMITMENTS
Balance to Commit (WAFS less commitments)

WAF No. 4
Libby Asbestos

Project
Assessment

Nx428
$ 2,262,493
$ 8,302,763
$ 153,368
$ 331,009
$ 11,049,633

$ 79,581
$ 122,322

WAF No. 7
Libby Asbestos
Project - Export

Plant
Nx423

$ 35,845
$ 1,054,307
$ 42
$ 39.355
$ 1.129,549

$ 929
$ 6,451

WAF No. 8
Libby Asbestos
Proj - Removals

Nx079
$ 1.840.203
$ 32,967,661
$ 91,075
$ 1,225,669
$ 36,124,608

$ 83,350
$ 455,972

WAF 16
Libby Litigation

Support

NX192
$ 111.711
$ 16.630
$ 6,819
$ 1,289
$ 135,449

$ 16,131
% 7.812

WAF 17
Remedial

Investigation

Nx211
$ 33,391
$ 2,947.449
$ 21
$ 113.990
$ 3,094.851

$ 5,169
$ 1,791,019

WAF 18
Rl Design

and Oversight

Nx314

$

$ 571,450

TOTAL

$ 4,283,644
$ 45.287,810
$ 251,326
$ 1,711,311
$ 51.534,091

$ 185,160
$ 2,955,025



PLANS, ADVANCES and EXPENDITURES SUMMARY
LIBBY ONLY

Volpe IAG#DW69953792-01

ADVANCES

at 2/28/03
Inv 03803 145
Inv 03803267
Inv 03803365
Inv 03803409
Inv 03803435
Inv 03803460
Inv 03803494
Inv 03803550
Inv 03803571
March advance
Inv 03803997
Inv 03804053
Inv 03804065
Inv 038041 17
Inv 03804 130
Inv 03804161
Inv 03804 182
November advance
Apnl advance
July advance
Inv 038004 17
Inv 03800476
Inv 03800514
Reverse 03800417
Reverse 03800476
Reverse 038005 14
Transfers Dec 1 6 email
Inv 3800577
Inv 3800574
Inv 3800675

TOTAL ADVANCES

DATE

03/28/2000
05/23/2000
07/12/2000
09/18/2000
09/22/2000
09/30/2000
1 1/22/2000
12/13/2000
01/22/2001

March, 01
06/20/2001
07/19/2001
07/23/2001
08/24/2001
09/10/2001
09/11/2001
09/21/2001

November, 01
April, 02
Juty.02

09/14/2002
09/22/2002
09/30/2002

WAF No. 4
Llbby Asbestos

Project
Assessment

$ 392,000
$ 500,000
$ 500,000

$ 300,000

$ 200,000
$ 400.000
$ 485,000

$ 605,000

$ 350,000
$ 1,000,000

$ 1,200,000
S 1,360,800
$ 962,912

$ 750,000
$ 350,000

$ (750,000)
$ (350,000^

$ 1,500,000

$ 9.755,712

WAF No. 7
Libby Asbestos
Project - Export

Plant

$ 100.000

$ 100,000
$ 50,000
$ 100,000

$ 150,000

S 121.000

$ 510,000

$ 1,131,000

WAF No. 8
Libby Asbestos
Proj - Removals

$ 308,000
$ 230,000

$ 1,000.000
$ 1,000,000
$ 1,000,000
$ 546,793
$ 400.000
$ 1,000,000
$ 350,000
$ 1,050,000
$ 2,100,000

$ 1,106,000
$ 3,500,000
$ 7,374,500
$ 5,500,000

$ 3,500,000

$ (3,500,000)

$ 29,538
$ 4,840,000
$ 231,669
$ 2,500,000

$ 34.066,500

WAF 16
Libby Litigation

Support

$ 30,000

$ 85.816

$ 115,816

WAF 17
Remedial

Investigation

$ 1.150,000

$ (1,150,000)

J 3.113,000

$ 3,113,000

WAF 18
Rl Design

and Oversight

$

TOTAL

$ 392,000
$ 500,000
$ 908,000
$ 230,000
$ 300,000
$ 1,000,000
$ 1,000,000
S 1,300,000
$ 996.793
$ 985,000
$ 1,000,000
$ 955.000
$ 1,050,000
$ 2,100,000
$ 500,000
$ 2,106,000
$ 3,500,000
$ 8,574,500
$ 7,011,800
$ 962,912
$ 3,500.000
$ 750.000
$ 1.500.000
$ (3.500,000)
$ (750,000)
$ (1.500,000)
$ 29,538
$ 6,340,000
S 3,940,485
$ 2.500,000
$
$ 48,182.028

[Balance to Advance (WAFS less advances) I $ 1.416,243 | $ 5,000 | $ 2,514,080 | $ 27.445 | $ 1,772.870 | $ 571,450 | $ .6,307.088 |

EXPENDITURES

at 2/28/03

Volpe Engineering
Contracts
Equip/supplies
G4A
TOTAL EXPENDITURES

Libby Asbestos
Project

Assessment

2,237,701
7.580,087

152,066
330,003

10,299,858

Ubby Asbestos
Project - Export

Plant

$ 35,845
$ 903,891
$ 42
$ 39,355
$ 979,133

Ubby Asbestos
Proj - Removals

1,602.880
31,026,217

89,075
1.216,972

34,135,144

Ubby Litigation
Support

$ 111.711
J
$ 6,069
$ 650
$ 118.431

Remedial
Investigation

$ 33,391
$ 2,573,047
$ 21
$ 113,990
$ 2,720,450 $

TOTAL

$ 4,221,529
$ 42,083,242
$ 247,274
$ 1.700.970
S 48.253,015

CURRENT MONTH EXPEND. | $ 252,991 | $ 35,176 | $ 374,087 $ (108) | $ ' 228,787 $ $ 890,933

Advances less Expenditures | $ (544,146)| $ 151,867 I $ ( 68,644) | $ (2,615)| $ 392,550 $ - I S (70,987)
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WAF 4 - Nx428

PY

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000 Total

2001

2001

2001

2001

2001

PPA

VX016

VX016

VX016

VXD 16

VXD 16

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX116

VX116

VX116

VX116

VX116

PR

3613

3614

3663

3506

3539

3565

3573

3580

3593

3607

3610

3633

3594

3603

3634

3661

3577

3583

3600

3604

3550

3557

3609

CC

3683

3732

3747

3706

3730

3698

Contractor

Birk Construction

Birk Construction

Birk Construction

Task Order

temp fac

temp fac

temp fac

temp fac Total

Birk Construction Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

Concensus Assoc

Concensus Assoc

Concensus Assoc

Concensus Assoc

2

2

2

2

2

2 Total

3

3

3

3

3 Total

4

4

4

4 Total

8

8 Total

Concensus Assoc Total

Kootenai Surveryors

Kootenai Surveryors

Kootenai Surveryors Total

Marcor

Marcor Total

Southwest Imaging

2

2 Total

Southwest Imaging Total

St Johns Hospital

St Johns Hospital Total

Aeolus, Inc.

Aeolus, Inc.

Aeolus, Inc. Total

CDM

CDM

CDM

3

3

3 Total

4

DOCUMENT

OOP80386

OOP80386

OOP80386

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

OOP80240

OOP80240

OOP80240

OOP80240

OOP80139

OOP80139

96D00036

OOP80503

01C10044

01C10044

99D00017

99D00017

99D00017

ITEM

1

0

2

2

1

3

4

5

7

6

8

11

10

9

12

25

0

1

2

3

0

1

4

64

0

0

1

36

35

30

Commitment

$36,425.00

$56,000.00

$5,771.50

$98,196.50

$98,196.50

$121,788.00

$190,332.00

$138,873.00

$20,165.00

$13,664.00

$484,822.00

$48,155.00

$130,459.00

$6,793.00

$16,248.00

$201,655.00

$372,013.00

$545,490.00

$130,429.00

$1,047,932.00

$10,000.00

$10,000.00

$1,744,409.00

$675.00

$800.00

$700.00

$96.58

$2,271.58

$1,480.00

$3,435.00

$4,915.00

$14,498.11

$14,498.11

$14.498.11

$15,000.00

$15,000.00

$2,500,00

$2,500.00

$1,881,790.19

$150,000.00

$126,449.00

$276,449.00

$47,705.00

$14,491.00

$62,196.00

$17,769.00

Obligated

$36,425.00

$56,000.00

$5,771.50

$98,196.50

$98,196.50

$121,788.00

$190,332.00

$138,873.00

$20,165.00

$13,664.00

$484,822.00

$48,155.00

$130,459.00

$6,793.00

$16,248.00

$201,655.00

$372,013.00

$545,490.00

$130,429.00

$1,047,932.00

$10,000.00

$10,000.00

$1,744,409.00

$675.00

$800.00

$700.00

$96.58

$2,271.58

$1,480.00

$3,435.00

$4,915.00

$14,498.11

$14.498.11

$14,498.11

$15,000.00

$15,000.00

$2,500.00

$2,500.00

$1,881,790.19

$150,000.00

$126,449.00

$276,449.00

$47,705.00

$14,491.00

$62,196^00

$17,769.00

Accrued

$36,425.00

$56,000.00

$5,771.50

$98,196.50

$98,196.50

$121,788.00

$190,332.00

$138,873.00

$20,165.00

$4,146.80

$475,304.80

$48,155.00

$130,459.00

$6,793.00

$16,248.00

$201,655.00

$372,013.00

$545,490.00

$130,429.00

$1,047.932.00

$10,000.00

$10,000.00

$1,734,891.80

$675.00

$800.00

$700.00

$96.58

$2,271.58

$1,480.00

$3,435.00

$4,915.00

$13,786.66

$13,786.66

$13,786.66

$15,000.00

$15,000.00

$2,500.00

$2,500.00

$1,871,561.54

$150,000.00

$126,449.00

$276,449.00

$47,705.00

$14,491.00

$62,196.00

$17,769.00

Disbursed

$36,425.00

$56,000.00

$5,771.50

$98,196.50

$98,196.50

$121,788.00

$190,332.00

$138,873.00

$20,165.00

$4,146.80

$475,304.80

$48,155.00

$130,459.00

$6,793.00

$16,248.00

$201,655.00

$372,013.00

$545,490.00

$130,429.00

$1,047,932.00

$10,000.00

$10,000.00

$1,734,891.80

$675.00

$800.00

$700.00

$96.58

$2,271.58

$1,480.00

$3,435.00

$4,915.00

$13,786.66

$13,786.66

$13,786.66

$15,000.00

$15,000.00

$2,500.00

$2,500.00

$1,871,561.54

$150,000.00

$126,449.00

$276,449.00

$47,705.00

$14,491.00

$62,196.00

$17.769.00

PR Master at February, 2003
Page 1



WAF 4 - Nx428

PY

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001 Total

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

PPA

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

PR

3726

3803

3718

3753

3741

3750

3756

3776

3800

3802

3816

3828

3856

3758

3781

3782

3801

3804

3821

3844

3883

3721

3736

3736

3961

4030

3878

3910

3917

3934

3949

3951

3962

3972

Contractor

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor Total

St Johns Hospital

Task Order

4

4

4 Total

12

12

12 Total

13

13

13

13

13

13

13

13

13

13 Total

6

6

6

6

6

6

6

6

6 Total

St Johns Hospital Total

Super 8

Super 8 Total

Venture

Venture Total

CDM

COM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

3

3

3 Total

16

16

16

16

16

16

16

16 Total

18

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

01P80115

01P80180

01P80181

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

ITEM

39

65

38

44

40

42

46

54

57

59

66

67

74

19

21

22

28

29

32

35

40

0

0

0

104

125

79

82

90

92

93

95

102

113

Commitment

$100,000.00

$72,444.00

$190,213.00

$50,000.00

$47,988.00

$97,988.00

$225,000.00

$375,000.00

$35,000.00

$300,000.00

$100,000.00

$98,808.00

$500,000.00

$200,000.00

$349,106.00

$2,182,914.00

$2,533,311.00

$5,000.00

$11,831.47

$72,087.17

$91,050.00

$14,556.37

$57,225.50

$50,000.00

$25,000.00

$326,750.51

$326,750.51

$2,500.00

$2,500.00

$427.44

$427.44

$10,650.00

$10,650.00

$3,150,087.95

$50,000.00

$23,069.00

$73,069.00

$200,000.00

$300,000.00

$150,000.00

$250,000.00

$100,000.00

$115,000.00

$210,992.00

$1,325,992.00

$440,877.00

Obligated

$100,000.00

$72,444.00

$190,213.00

$50,000.00

$47,988.00

$97,988.00

$225,000.00

$375,000.00

$35,000.00

$300,000.00

$100,000.00

$98,808.00

$500,000.00

$200,000.00

$349,106.00

$2,182,914.00

$2,533,311.00

$5,000.00

$11,831.47

$72,087.17

$91,050.00

$14,556.37

$57,225.50

$50,000.00

$25,000.00

$326,750.51

$326,750.51

$2,500.00

$2,500.00

$427.44

$427.44

$10,650.00

$10,650.00

$3,150,087.95

$50,000.00

$23,069.00

$73,069.00

$200,000.00

$300,000.00

$150,000.00

$250,000.00

$100,000.00

$115,000.00

$210,992.00

$1,325,992.00

$440,877.00

Accrued

$100,000.00

$44,449.04

$162,218.04

$50,000.00

$45,319.40

$95,319.40

$225,000.00

$375,000.00

$35,000.00

$300,000.00

$100,000.00

$98,808.00

$500,000.00

$200,000.00

$338,091.83

$2,171,899.83

$2,491,633.27

$5,000.00

$11,831.47

$72,087.17

$91,050.00

$14,556.37

$57,225.50

$50,000.00

$25,000.00

$326,750.51

$326,750.51

$0.00

$0.00

$427.44

$427.44

$10,650.00

$10,650.00

$3,105,910.22

$48,815.03

$0.00

$48,815.03

$200,000.00

$300,000.00

$150,000.00

$250,000.00

$100,000.00

$115,000.00

$173,274.44

$1,288,274.44

$440,070.36

Disbursed

$100,000.00

$44,449.04

$162,218.04

$50,000.00

$45,319.40

$95,319.40

$225,000.00

$375,000.00

$35,000.00

$300,000.00

$100,000.00

$98,808.00

$500,000.00

$200,000.00

$338,091.83

$2,171,899.83

$2,491,633.27

$5,000.00

$11,831.47

$72,087.17

$91,050.00

$14,556.37

$57,225.50

$50,000.00

$25,000.00

$326,750.51

$326,750.51

$0.00

$0.00

$427.44

$427.44

$10,650.00

$10,650.00

$3,105,910.22

$44,664.53

$0.00

$44.664.53

$200,000.00

$300,000.00

$150,000.00

$250,000.00

$100,000.00

$115,000.00

$173,274.44

$1,288,274.44

$438,094.30

PR Master at February, 2003
Page 2



WAF 4 - Nx428

PY

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002 Total

2003

2003

2003

2003 Total

WAF TOTAL

PPA

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX316

VX316

VX316

PR

3987

4006

4004

4026

4073

3937

3982

3936

4095

4131

4098

Contractor

CDM

CDM

CDM

CDM

CDM

CDM Total

IRS Env

Task Order

18

18

18 Total

19

19

19

19 Total

tile floor rem

tile floor rem Total

IRS Env Total

Marcor

Marcor

Marcor Total

Venture

Venture Total

CDM

CDM

CDM

CDM Total

6

6

6 Total

19

19

19 Total

21

21 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

0278B1210

96D00036

96D00036

02P80215

99D00017

99D00017

99D00017

ITEM

110

116

119

122

129

36

47

48

1

135

148

143

Commitment

$216,389.00

$1,612.00

$658,878.00

$250,000.00

$150,000.00

$99,000.00

$499,000.00

$2,556,939.00

$875.00

$875.00

$875.00

$25,000.00

$97,495.94

$122,495.94

$122,495.94

$0.00

$0.00

$2,680,309.94

$320,000.00

$171,075.00

$491,075.00

$99,500.00

$99,500.00

$590,575.00

$590,575.00

$8,302,763.08

Obligated

$216,389.00

$1,612.00

$658,878.00

$250,000.00

$150,000.00

$99,000.00

$499,000.00

$2,556,939.00

$875.00

$875.00

$875.00

$25,000.00

$97,495.94

$122,495.94

$122,495.94

$0.00

$0.00

$2,680,309.94

$320,000.00

$171,075.00

$491,075.00

$99,500:00

$99,500.00

$590,575.00

$590,575.00

$8,302,763.08

Accrued

$216,389.00

$0.00

$656,459.36

$249,784.37

$84,447.48

$90,764.64

$424,996.49

$2,418,545.32

$875.00

$875.00

$875.00

$25,000.00

$83,440.64

$108,440.64

$108,440.64

$0.00

$0.00

$2,527,860.96

$74,753.96

$0.00

$74,753.96

$0.00

$0.00

$74,753.96

$74,753.96

$7,580,086.68

Disbursed

$199,323.49

$0.00

$637.417.79

$249,784.37

$84,447.48

$90,764.64

$424,996.49

$2,395,353.25

$875.00

$875.00

$875.00

$25,000.00

$83,440.64

$108,440.64

$108,440.64

$0.00

$0.00

$2,504,668.89

$74,753.96

$0.00

$74,753.96

$0.00

$0.00

$74,753.96

$74,753.96

$7,556,894.61

PR Master at February, 2003
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WAF 7 - Nx423

PY

2000

2000

2000

2000 Total

2001

2001

2001 Total

2002

2002

2002

2002

2002

2002

2002

2002 Total

2003

2003

2003

2003 Total

PPA

VX016

VX016

VX016

VX116

VX116

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX316

VX316

VX316

WAF TOTAL

PR

3669

3681

3697

3688

3713

3906

3914

3923

4004

4035

4078

3915

4095

4097

4107

Contractor

CDM

CDM

CDM

CDM Total

Cashins

Cashins Total

CDM

CDM Total

CDM

CDM

CDM

CDM

CDM Total

Kuo

Kuo

Kuo Total

Marcor

Marcor Total

CDM

CDM Total

Kuo

Kuo

Kuo Total

Task Order

9

9

9

9 Total

9

9 Total

9

9

9

9 Total

19

19 Total

6

6

6 Total

8

8 Total

19

19 Total

6

6

6 Total

DOCUMENT

99D00017

99D00017

99D00017

01P80229

99D00017

99D00017

99D00017

99D00017

99D00017

01D30006

01D30006

96D00036

99D00017

01D30006

01D30006

ITEM

23

22

26

6

32

88

87

86

120

10

11

46

134

13

18

Commitment

$91,841.00

$57,490.00

$163,356.00

$312,687.00

$312,687.00

$312,687.00

$8,900.00

$8,900.00

$102,744.00

$102,744.00

$102,744.00

$111,644.00

$95,889.00

$98,000.00

$26,287.00

$220,176.00

$20,000.00

$20,000.00

$240,176.00

$50,000.00

$100,000.00

$150,000.00

$150,000.00

$28,311.10

$28,311.10

$28,311.10

$418,487.10

$30,000.00

$30,000.00

$30,000.00

$95,000.00

$86,489.00

$181,489.00

$181,489.00

$211,489.00

$1,054,307.10

Obligated

$91,841.00

$57,490.00

$163,356.00

$312,687.00

$312,687.00

$312,687.00

$8,900.00

$8,900.00

$102,744.00

$102,744.00

$102,744.00

$111,644.00

$95,889.00

$98,000.00

$26,287.00

$220,176.00

$20,000.00

$20,000.00

$240,176.00

$50,000.00

$100,000.00

$150,000.00

$150,000.00

$28,311.10

$28,311.10

$28,311.10

$418,487.10

$30,000.00

$30,000.00

$30,000.00

$95,000.00

$86,489.00

$181,489.00

$181,489.00

$211,489.00

$1,054,307.10

Accrued

$91,841.00

$57,490.00

$163,356.00

$312,687.00

$312,687.00

$312,687.00

$0.00

$0.00

$102,744.00

$102,744.00

$102,744.00

$102,744.00

$90,676.49

$94,603.15

$26,287.00

$211,566.64

$20,000.00

$20,000.00

$231,566.64

$50,000.00

$100,000.00

$150,000.00

$150,000.00

$22,393.19

$22,393.19

$22,393.19

$403,959.83

$30,000.00

$30,000.00

$30,000.00

$54,500.36

$0.00

$54,500.36

$54,500.36

$84,500.36

$903,891.19

Disbursed

$91,841.00

$57,490.00

$163,356.00

$312,687.00

$312,687.00

$312,687.00

$0.00

$0.00

$102,744.00

$102,744.00

$102,744.00

$102,744.00

$79,823.24

$94,490.37

$26,287.00

$200,600.61

$20,000.00

$20,000.00

$220,600.61

$50,000.00

$100,000.00

$150,000.00

$150,000.00

$22,393.19

$22,393.19

$22,393.19

$392,993.80

$30,000.00

$30,000.00

$30,000.00

$50,761.91

$0.00

$50,761.91

$50,761.91

$80,761.91

$889,186.71

PR Master at February, 2003
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WAF 8 - Nx079

PY

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000

2000 Total

2001

2001

2001

2001

2001

2001

2001

2001

2001

PPA

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX016

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

PR

3631

3657

3665

3665

3639

3660

3670

3682

3695

3696

3703

3684

3687

3627

3637

3645

3654

3662

3673

3651

3671

3689

3694

3699

3638

3638

3759

3792

3797

3806

3806

3709

3830

3830

3867

Contractor

Apex

Apex Total

Argus

Argus

Argus

Argus Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor Total

Parker Relocation

Parker Relocation

Task Order

6

6

6

6

6

6

6

6 Total

10

10

10 Total

4

4

4

4

4

4

4 Total

5

5

5

5

5

5 Total

Parker Relocation Total

Alert

Alert

Alert

Alert

Alert

Alert Total

Argus

Argus

Argus

Argus

DOCUMENT

OOP80431

OOP80436

OOP80482

OOP80482

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

OOP80393

OOP80393

01P80240

01P80240

01P80240

01P80240

01P80240

OOP80482

01P80328

01P80328

01P80328

ITEM

0

0

0

1

17

18

19

28

24

27

29

20

21

5

6

7

8

11

12

9

10

10

13

14

0

1

1

0

2

3

4

2

0

1

3

Commitment

$2,080.62

$2,080.62

$10,618.75

$16,056.00

$504.00

$27,178.75

$250,000.00

$92,033.00

$92,033.00

$125,000.00

$92,034.00

$161,730.00

$46,129.00

$858,959.00

$11,660.00

$3,350.00

$15,010.00

$873,969.00

$93,702.26

$7,553.00

$30,462.00

$21,094.71

$35,195.58

$10,879.61

$198,887.16

$500,000.00

$438,487.00

$488,397.00

$488,396.25

$250,000.00

$2,165,280.25

$2,364,167.41

$21,000.00

$3,200.04

$24,200.04

$3,291,595.82

$22,400.77

$15,672.23

$7,640.50

$610.50

$407.00

$46,731.00

$16,906.50

$16,101.93

$2,099.02

$736.56

Obligated

$2,080.62

$2,080.62

$10,618.75

$16,056.00

$504.00

$27,178.75

$250,000.00

$92,033.00

$92,033.00

$125,000.00

$92,034.00

$161,730.00

$46,129.00

$858,959.00

$11,660.00

$3,350.00

$15,010.00

$873,969.00

$93,702.26

$7,553.00

$30,462.00

$21,094.71

$35,195.58

$10,879.61

$198,887.16

$500,000.00

$438,487.00

$488,397.00

$488,396.25

$250,000.00

$2,165,280.25

$2,364,167.41

$21,000.00

$3,200.04

$24,200.04

$3,291,595.82

$22,400.77

$15,672.23

$7,640.50

$610.50

$407.00

$46,731.00

$16,906.50

$16,101.93

$2,099.02

$736.56

Accrued

$2,080.62

$2,080.62

$8,818.75

$16,056.00

$504.00

$25,378.75

$250,000.00

$92,033.00

$92,033.00

$125,000.00

$92,034.00

$161,730.00

$46,129.00

$858,959.00

$11,660.00

$3,350.00

$15,010.00

$873,969.00

$93,702.26

$7,553.00

$30,462.00

$21,094.71

$35,195.58

$10,879.61

$198,887.16

$500,000.00

$438,487.00

$488,397.00

$488,396.25

$250,000.00

$2,165,280.25

$2,364,167.41

$21,000.00

$3,200.04

$24,200.04

$3,289,795.82

$22,400.77

$15,672.23

$7,640.50

$610.50

$407.00

$46,731.00

$16,906.50

$16,101.93

$2,099.02

$736.56

Disbursed

$2,080.62

$2,080.62

$8,818.75

$16,056.00

$504.00

$25,378.75

$250,000.00

$92,033.00

$92,033.00

$125,000.00

$92,034.00

$161,730.00

$46,129.00

$858,959.00

$11,660.00

$3,350.00

$15,010.00

$873,969.00

$93,702.26

$7,553.00

$30,462.00

$21,094.71

$35,195.58

$10,879.61

$198,887.16

$500,000.00

$438,487.00

$488,397.00

$488,396.25

$250,000.00

$2,165,280.25

$2,364,167.41

$21,000.00

$3,200.04

$24,200.04

$3,289,795.82

$22,400.77

$15,672.23

$7,640.50

$610.50

$407.00

$46,731.00

$16,906.50

$16,101.93

$2,099.02

$736.56
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WAF 8 - Nx079

PY

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

PPA

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

PR

3867

3875

3879

3643

3692

3705

3788

3831

3688

3712

3731

3741

3750

3762

3774

3800

3802

3828

3853

3856

3878

3707

3791

3812

3823

3842

3839

3839

3880

3752

3752

3789

Contractor

Argus

Argus

Argus

Argus Total

Birk Construction

Birk Construction

Birk Construction

Birk Construction

Birk Construction

Task Order

struc fill

struc fill

struc fill

struc fill

struc fill

struc fill Total

Birk Construction Total

Cashins

Cashins Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

Crookshank

Crookshank Total

Display/Transp racks

6

6

6 Total

13

13

13

13

13

13

13

13

13

13 Total

16

16 Total

3isplay/Transp racks Total

ECC 96D00035

ECC 96D00035

ECC 96D00035

ECC 96D00035

ECC 96D00035

ECC 96D00035

ECC 96D00035 Total

Kuo

Kuo

Kuo

3

3 Total

4

4

4 Total

5

5

5

5 Total

1

1

1

DOCUMENT

01P80328

01P80328

01P80328

01C10030

01C10030

01 C1 0030

01 C1 0030

01 C1 0030

01P80229

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

01P80022

01P80244

96D00035

96D00035

96D00035

96D00035

96D00035

96D00035

01D30006

01D30006

01D30006

ITEM

5

4

2

0

2

1

3

4

5

34

37

41

43

48

52

58

60

68

72

73

78

0

0

4

5

6

7

8

9

0

0

1

Commitment

$671.58

$16,805.49

$175.89

$53,496.97

$25,000.00

$7,600.00

$55,000.00

$99,500.00

$79,600.00

$266,700.00

$266,700.00

$8,900.00

$8,900.00

$143,440.00

$267,638.00

$411,078.00

$75,000.00

$125,000.00

$85,000.00

$70,000.00

$400,000.00

$190,000.00

$190,000.00

$500,000.00

$169,000.00

$1,804,000.00

$750,000.00

$750,000.00

$2,965,078.00

$8,985.00

$8,985.00

$1,395.00

$1,395.00

$4,893.00

$4,893.00

$170,000.00

$81,632.00

$251,632.00

$250,000.00

$436,158.30

$375,000.00

$1,061,158.30

$1,317,683.30

$20,468.57

$30,657.43

$6,937.03

Obligated

$671.58

$16,805.49

$175.89

$53,496.97

$25,000.00

$7,600.00

$55,000.00

$99,500.00

$79,600.00

$266,700.00

$266,700.00

$8,900.00

$8,900.00

$143,440.00

$267,638.00

$411,078.00

$75,000.00

$125,000.00

$85,000.00

$70,000.00

$400,000.00

$190,000.00

$190,000.00

$500,000.00

$169,000.00

$1,804,000.00

$750,000.00

$750,000.00

$2,965,078.00

$8,985.00

$8,985.00

$1,395.00

$1,395.00

$4,893.00

$4,893.00

$170,000.00

$81,632.00

$251,632.00

$250,000.00

$436,158.30

$375,000.00

$1,061,158.30

$1,317,683.30

$20,468.57

$30,657.43

$6,937.03

Accrued

$97.80

$16,805.49

$175.89

$52,923.19

$25,000.00

$7,600.00

$55,000.00

$99,500.00

$79,600.00

$266,700.00

$266,700.00

$5,559.50

$5,559.50

$143,440.00

$239,502.67

$382,942.67

$75,000.00

$125,000.00

$85,000.00

$70,000.00

$400,000.00

$190,000.00

$190,000.00

$500,000.00

$166.667.53

$1,801,667.53

$750,000.00

$750,000.00

$2,934,610.20

$8,985.00

$8,985.00

$1,395.00

$1,395.00

$2,752.06

$2,752.06

$170,000.00

$79,103.09

$249,103.09

$250,000.00

$436,158.30

$375,000.00

$1,061,158.30

$1,313,013.45

$20,468.57

$30,657.43

$6,937.03

Disbursed

$97.80

$16,805.49

$175.89

$52,923.19

$25,000,00

$7,600.00

$55,000.00

$99,500.00

$79,600.00

$266,700.00

$266,700.00

$5,559.50

$5,559.50

$143,440.00

$239,502.67

$382,942.67

$75,000.00

$125,000.00

$85,000.00

$70,000.00

$400,000.00

$190,000.00

$190,000.00

$500,000.00

$166,667.53

$1,801,667.53

$750,000.00

$750,000.00

$2,934,610.20

$8,985.00

$8,985.00

$1,395.00

$1,395.00

$2,752.06

$2,752.06

$170,000.00

$79,103.09

$249,103.09

$250,000.00

$436,158.30

$375,000.00

$1,061,158.30

$1,313,013.45

$20,468.57

$30,657.43

$6,937.03

PR Master at February, 2003
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WAF 8 - Nx079

PY

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

2001

PPA

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

PR

3882

3811

3826

3708

3765

3785

3809

3716

3735

3772

3786

3796

3798

3818

3832

3852

3852

3864

3876

3805

3819

3840

3873

3833

3871

3881

3763

3891

3855

3874

3763

3742

Contractor

Kuo

Kuo

Kuo

Kuo Total

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor Total

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

TasK Order

1

1 Total

2

2 Total

3

3 Total

4

4

4

4

4 Total

5

5

5

5

5

5

5

5

5

5

5

5

5 Total

21

21

21

21

21 Total

22

22

22

22 Total

Marcor (D00033) Total

Noble

Noble

Noble

Noble

Noble

ag fill

agfill

ag fill Total

riprap

riprap

riprap Total

struc fill

struc fill Total

Noble Total

Parker Relocation

DOCUMENT

01D30006

01D30006

01D30006

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00036

96D00033

96D00033

96D00033

96D00033

96D00033

96D00033

96D00033

01C10061

01C10061

01C10071

01 C 10071

01C10061

OOP80393

ITEM

4

2

3

16

23

24

26

15

17

20

25

30

27

31

33

34

36

37

41

40

41

43

45

42

47

46

0

1

0

1

0

2

Commitment

$200,000.00

$258,063.03

$4,460.26

$4,460.26

$361,274.18

$361,274.18

$623,797.47

.$30,000.00

$87,000.00

$87,663.00

$106,185.75

$310,848.75

$204,471.75

$100,000.00

$18,000.00

$5,107.76

$500,000.00

$154,012.26

$931,827.10

$500,000.00

$250,000.00

$300,000.00

$167,029.57

$600,000.00

$3,730,448.44

$4,041,297.19

$500,000.00

$1,431,645.71

$886,950.00

$936,344.79

$3,754,940.50

$500,000.00

$490,787.54

$300,000.00

$1,290,787.54

$5,045,728.04

$52,500.00

$42,000.00

$94,500.00

$90,000.00

$15,000.00

$105,000.00

$50,000.00

$50,000.00

$249,500.00

$1,060.00

Obligated

$200,000.00

$258,063.03

$4,460.26

$4,460.26

$361,274.18

$361,274.18

$623,797.47

$30,000.00

$87,000.00

$87,663.00

$106,185.75

$310,848.75

$204,471.75

$100.000.00

$18,000.00

$5,107.76

$500,000.00

$154,012.26

$931,827.10

$500,000.00

$250,000.00

$300,000.00

$167,029.57

$600,000.00

$3,730,448.44

$4,041,297.19

$500,000.00

$1,431,645.71

$886,950.00

$936,344.79

$3,754,940.50

$500,000.00

$490,787.54

$300,000.00

$1,290,787.54

$5,045.728.04

$52,500.00

$42,000.00

$94,500.00

$90,000.00

$15,000.00

$105,000.00

$50,000.00

$50,000.00

$249,500.00

$1,060.00

Accrued

$200,000.00

$258,063.03

$3,345.20

$3,345.20

$356,667.17

$356,667.17

$618,075.40

$30,000.00

$87,000.00

$87,663.00

$91,762.85

$296,425.85

$204,471.75

$100,000.00

$18.000.00

$5,107.76

$500,000.00

$154,012.26

$931,827.10

$500,000.00

$250,000.00

$300,000.00

$167,029.57

$600,000.00

$3,730,448.44

$4,026,874.29

$500,000.00

$1,431,645.71

$886,950.00

$936,344.79

$3,754,940.50

$500,000.00

$477,118.96

$300,000.00

$1,277,118.96

$5,032,059.46

$52,500.00

$42,000.00

$94,500.00

$90,000.00

$15,000.00

$105,000.00

$50,000.00

$50,000.00

$249,500.00

$1,060.00

Disbursed

$200,000.00

$258,063.03

$3,345.20

$3,345.20

$356,667.17

$356,667.17

$618,075.40

$30,000.00

$87,000.00

$87,663.00

$91,762.85

$296,425.85

$204,471.75

$100,000.00

$18,000.00

$5,107.76

$500,000.00

$154,012.26

$931,827.10

$500,000.00

$250,000.00

$300,000.00

$167,029.57

$600,000.00

$3,730,448.44

$4,026,874.29

$500,000.00

$1,431,645.71

$886,950.00

$936,344.79

$3,754,940.50

$500,000.00

$476,990.76

$300,000.00

$1,276,990.76

$5,031,931.26

$52,500.00

$42,000.00

$94,500.00

$90,000.00

$15,000.00

$105,000.00

$50,000.00

$50,000.00

$249,500.00

$1,060.00

PR Master at February, 2003
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WAF 8 - Nx079

PY

2001

2001

2001

2001

2001

2001

2001

2001

2001 Total

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

PPA

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX116

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

PR

3742

3807

3861

3643

3715

3719

3763

3808

3886

3903

3932

3806

3892

3892

3892

3912

3926

4015

3910

3917

3934

3951

3962

3972

4004

4018

4018

4047

3880

3888

3916

Contractor

Parker Relocation

Parker Relocation

Task Order

Parker Relocation Total

Siefke

Siefke Total

Ward

Ward

Ward

Ward

Ward

Ward Total

Alert

Alert

Alert

Alert

Alert Total

Birk Construction

Birk Construction

Birk Construction

Birk Construction

agfill

agfill

agfill

ag fill Total

topsoil

topsoil

topsoil Total

struc fill

struc fill

struc fill

struc fill

struc fill Total

Birk Construction

Birk Construction Total

Cashins

Cashins Total

CDM

CDM

CDM

CDM

CDM

CDM

CDM

CDM Total

Diversified Industries

Diversified Industries

Diversified Industries

16

16

16

16

16

16 Total

18

18 Total

19

19 Total

Diversified Industries Total

ECC 96D00035

ECC 96D00035

ECC 96D00035

5

5

5

DOCUMENT

OOP80393

01P80281

01P80384

OOC10048

OOC10048

OOC 10048

01 C1 0060

01 C1 0060

01P80240

01P80240

01P80240

01P80240

01C10030

01 C 10030

01C10030

01 C1 0030

01C10030

02P80503

99D00017

99D00017

99D00017

99D00017

99D00017

99000017

99D00017

02P80498

02P80498

02P80498

96D00035

96D00035

96D00035

ITEM

3

0

0

0

1

2

0

1

5

6

7

8

5

6

7

8

9

0

81

89

91

94

101

112

118

3

1

2

10

11

13

Commitment

$3,240.00

$11,550.00

$15,850.00

$2,500.00

$2,500.00

$55,000.00

$36,102.00

$41,332.50

$132,434.50

$7,500.00

$142,500.00

$150,000.00

$282,434.50

$14,930,076.47

$6,771.00

$9.250.00

$3,293.00

$2,100.00

$21,414.00

$39,800.00

$55,720.00

$83,580.00

$79,600.00

$258,700.00

$5,903.28

$264,603.28

$15,250.00

$15,250.00

$200,000.00

$150,000.00

$250,000.00

$391,983.00

$343,808.00

$1.335,791.00

$730,867.00

$730,867.00

$1,000,000.00

$1,000,000.00

$3,066,658.00

$11,830.00

$10,670.00

$2,850.00

$25,350.00

$101,126.24

$466,126.23

$40,641 .00

Obligated

$3,240.00

$11,550.00

$15,850.00

$2,500.00

$2,500.00

$55,000.00

$36,102.00

$41,332.50

$132,434.50

$7,500.00

$142,500.00

$150,000.00

$282,434.50

$14,930,076.47

$6,771.00

$9,250.00

$3,293.00

$2,100.00

'$21,414.00

$39,800.00

$55,720.00

$83,580.00

$79,600.00

$258,700.00

$5,903.28

$264,603.28

$15,250.00

$15,250.00

$200,000.00

$150,000.00

$250,000.00

$391,983.00

$343,808.00

$1,335,791.00

$730,867.00

$730,867.00

$1,000,000.00

$1,000,000.00

$3,066,658.00

$11,830.00

$10,670.00

$2,850.00

$25,350.00

$101,126.24

$466,126.23

$40,641.00

Accrued

$3,240.00

$11,550.00

$15,850.00

$2,500.00

$2,500.00

$55,000.00

$36,102.00

$41 ,332.50

$132,434.50

$7,500.00

$142,500.00

$150,000.00

$282,434.50

$14,857,210.99

$6,771.00

$9,250.00

$3,293.00

$2,100.00

$21,414.00

$39,800.00

$55,720.00

$83,580.00

$79,600.00

$258,700.00

$5,903.28

$264,603.28

$0.00

$0.00

$200,000.00

$150,000.00

$250,000.00

$391,983.00

$310,573.25

$1,302,556.25

$678,976.27

$678,976.27

$979,282.61

$979,282.61

$2,960,815.13

$11,830.00

$10,670.00

$2,850.00

$25,350.00

$101,126.24

$466,126.23

$13,050.70

Disbursed

$3,240.00

$11,550.00

$15,850.00

$2,500.00

$2,500.00

$55,000.00

$36,102.00

$41,332.50

$132,434.50

$7,500.00

$142,350.00

$149,850.00

$282,284.50

$14,856,932.79

$6,771.00

$9,250.00

$3,293.00

$2,100.00

$21,414.00

$39,800.00

$55,720.00

$83,580.00

$79,600.00

$258,700.00

$5.903.28

$264,603.28

$0.00

$0.00

$200,000.00

$150,000.00

$250,000.00

$391,983.00

$310,573.25

$1,302,556.25

$624,295.02

$624,295.02

$979,282.61

$979,282.61

$2,906,133.88

$11,830.00

$10,670.00

$2,850.00

$25,350.00

$101,126.24

$466,126.23

$13,050.70

PR Master at February, 2003
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WAF 8 - Nx079

PY

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

PPA

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

PR

3905

3882

3943

4003

4027

4058

4077

3820

4014

4049

3824

4048

4048

3876

3887

3907

4016

4055

3890

3908

3918

3942

3958

3966

3891

3896

3919

Contractor

ECC 96D00035

ECC 96D00035 Total

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo Total

LHC

LHC

Task Order

5 Total

6

6 Total

1

1 Total

4

4 Total

5

5

5

5

5 Total

High School

High School

High School Total

LHC HS changes

HS changes Total

LHC (middle school

middle school Total

LHC

LHC

MS changes

MS changes

MS changes Total

LHC Total

Marcor

Marcor

Marcor

Marcor

Marcor

Marcor Total

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

Marcor (D00033)

5

5

5

5

5 Total

new

new Total

21

21

21

21

21 Total

Marcor (D00033) Total

MWH

MWH

MWH Total

Noble

Noble

Noble

1

1

1 Total

agfill

agfill

agfill

DOCUMENT

96D00035

01D30006

01D30006

01D30006

01D30006

01D30006

01D30006

02C10047

02C10047

02C 10047

02C 10045

02C10045

02C10045

96D00036

96D00036

96D00036

96000036

02P80527

96D00033

96D00033

96D00033

96D00033

02D30002

02D30002

01C10061

02D30004

02D30004

ITEM

12

5

6

7

8

9

12

0

1

2

0

1

2

42

44

45

49

1

48

49

50

51

1

2

2

0

1

Commitment

$607,893.47

$6,307.21

$6,307.21

$614,200.68

$350,582.61

$350,582.61

$5,964.80

$5,964.80

$250,000.00

$500,000.00

$250,000.00

$75,000.00

$1,075,000.00

$1,431,547.41

$362,850.00

$24,883.00

$387,733.00

$6,000.00

$6,000.00

$125,000.00

$125,000.00

$1,308.00

$1,265.00

$2,573.00

$521,306.00

$395,000.99

$500,000.00

$494,593.74

$498,235.00

$1,887,829.73

$22,223.63

$22,223.63

$1,910,053.36

$936,344.79

$267,300.00

$430,000.00

$239,044.79

$1,872,689.58

$1,872,689.58

$14,627.27

$3,587.15

$18,214.42

$18,214.42

$141,744.75

$60,000.00

$156,000.00

Obligated

$607,893.47

$6,307.21

$6,307.21

$614,200.68

$350,582.61

$350,582.61

$5,964.80

$5,964.80

$250,000.00

$500,000.00

$250,000.00

$75,000.00

$1,075,000.00

$1,431,547.41

$362,850.00

$24,883.00

$387,733.00

$6,000.00

$6,000.00

$125,000.00

$125,000.00

$1,308.00

$1,265.00

$2,573.00

$521,306.00

$395,000.99

$500,000.00

$494,593.74

$498,235.00

$1,887,829.73

$22,223.63

$22,223.63

$1,910,053.36

$936,344.79

$267,300.00

$430,000.00

$239,044.79

$1,872,689.58

$1,872,689.58

$14,627.27

$3,587.15

$18,214.42

$18,214.42

$141,744.75

$60,000.00

$156,000.00

Accrued

$580,303.17

$6,210.22

$6,210.22

$586,513.39

$350,582.61

$350,582.61

$5,448.34

$5,448.34

$250,000.00

$500,000.00

$250,000.00

$75,000.00

$1,075,000.00

$1,431,030.95

$327,708.00

$0.00

$327,708.00

$0.00

$0.00

$125,000.00

$125,000.00

$1,308.00

$265.00

$1,573.00

$454,281.00

$395,000.99

$500,000.00

$494,593.74

$498,235.00

$1,887,829.73

$22,223.63

$22,223.63

$1,910,053.36

$936,344.79

$267,300.00

$430,000.00

$179,415.49

$1,813,060.28

$1,813,060.28

$14,627.27

$3,408.18

$18,035.45

$18,035.45

$141,744.75

$60,000.00

$156,000.00

Disbursed

$580,303.17

$6,082.95

$6,082.95

$586,386.12

$350,582.61

$350,582.61

$5,448.34

$5,448.34

$250,000.00

$500,000.00

$250,000.00

$75,000.00

$1,075,000.00

$1,431,030.95

$327,708.00

$0.00

$327,708.00

$0.00

$0.00

$125,000.00

$125,000.00

$1,308.00

$265.00

$1,573.00

$454.281.00

$395,000.99

$500,000.00

$494,593.74

$498,235.00

$1,887,829.73

$22,223.63

$22,223.63

$1.910,053.36

$936,344.79

$267,300.00

$430,000.00

$179,415.49

$1,813,060.28

$1,813,060.28

$14,627.27

$3,408.18

$18,035.45

$18,035.45

$141,744.75

$60,000.00

$156,000.00

PR Master at February, 2003
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WAF 8 - Nx079

PY

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002

2002 Total

2003

2003

2003

2003

2003

2003

2003

2003

PPA

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX216

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

PR

3973

4023

3922

3913

3913

3921

3988

4071

4012

4070

4054

3930

4001

3929

3936

4000

3894

4063

4052

4124

4095

4131

4083

4138

4100

Contractor

Noble

Noble

Noble

Noble

Noble

Task Order

agfil

agfil

ag fill Total

riprap

riprap Tola

struc fil

struc fill

struc fill Total

Noble Total

Parker Relocation

Parker Relocation

Parker Relocation

Parker Relocation Total

Salut

Salut

Salut Total

Sandman

Sandman Total

Siefke

Siefke Total

Super 8

Super 8 Total

Venture

Venture

Venture

Venture Total

Ward

Ward Total

Ag Fill

Ag Fill Total

appraisal support

agfill

ag fill Total

appraisal support Total

Argus

Argus Total

CDM

CDM

CDM Total

City of Libby

City of Llbby Total

Common fill

Common fill Total

Disposal Support

19

19

19 Total

initiation

initiation Total

DOCUMENT

02D30004

02D30004

01C10071

01C10061

01C10061

01P80281

02P80411

02P80545

02D30013

02P80574

02P80516

01P80384

02P80444

02P80264

02P80215

02P80440

OOC10048

03D30001

03P80094

99D00017

99D00017

03P80169

ITEM

2

3

2

3

4

1

0

1

0

1

0

1

0

0

0

0

3

1

1

136

147

1

Commitment

$180,000.00

$252,000.00

$789,744.75

$20,986.00

$20,986.00

$60,000.00

$114,995.00

$174,995.00

$985,725.75

$11,550.00

$7,700.00

$11,550.00

$30,800.00

$25,000.00

$99,039.34

$124,039.34

$629.20

$629.20

$2,700.00

$2,700.00

$0.00

$0.00

$860.00

$0.00

$5,046.00

$5,906.00

$32,565.50

$32,565.50

$32,565.50

$10,943,652.52

$240,000.00

$240,000.00

$25,000.00

$25.000.00

$3,580.32

$3,580.32

$1,300,000.00

$828,514.00

$2,128,514.00

$2,128,514.00

$20,000.00

$20,000.00

nitiation amt:$560,000

$0.00

$0.00

Obligated

$180,000.00

$252,000.00

$789,744.75

$20,986.00

$20,986.00

$60,000.00

$114,995.00

$174,995.00

$985,725.75

$11,550.00

$7,700!00

$11,550.00

$30,800.00

$25,000.00

$99,039.34

$124,039.34

$629.20

$629.20

$2,700.00

$2,700.00

$0.00

$0.00

$860.00

$0.00

$5,046.00

$5,906.00

$32,565.50

$32,565.50

$32,565.50

$10,943,652.52

$240,000.00

$240,000.00

$0.00

$0.00

$3,580.32

$3,580.32

$1,300,000.00

$828,514.00

$2,128,514.00

$2,128,514.00

$20,000.00

$20,000.00

$0.00

• $0.00
$0.00

Accrued

$180,000.00

$252,000.00

$789,744.75

$20,986.00

$20,986.00

$60,000.00

$114,995.00

$174,995.00

$985,725.75

$11,550.00

$7,700.00

$9,625.00

$28,875.00

$0.00

$99,039.34

$99.039.34

$375.00

$375.00

$2,700.00

$2,700.00

$0.00

$0.00

$851.00

$0.00

. $5,046.00

$5,897.00

$32,565.50

$32,565.50

$32,565.50

$10,640,334.43

$240,000.00

$240,000.00

$0.00

$0.00

$3,580.32

$3,580.32

$1,091,897.15

$0.00

$1,091,897.15

$1,091,897.15

$0.00

$0.00

$0.00

$0.00

$0.00

Disbursed

$180,000.00

$252,000.00

$789,744.75

$20,986.00

$20,986.00

$60,000.00

$114,995.00

$174,995.00

$985,725.75

$11,550.00

$7,700.00

$9,625.00

$28,875.00

$0.00

$99,039.34

$99,039.34

$375.00

$375.00

$2,700.00

$2,700.00

$0.00

$0.00

$851.00

$0.00

$5,046.00

$5,897.00

$32,565.50

$32,565.50

$32,565.50

$10,585,525.91

$240,000.00

$240,000.00

$0.00

$0.00

$3,580.32

$3,580.32

$1,091,897.15

$0.00

$1,091,897.15

$1,091,897.15

$0.00

$0.00

$0.00

$0.00

$0.00

PR Master at February, 2003
Page 10



WAF 8 - Nx079

PY

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003

2003 Total

PPA

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

VX316

WAF TOTAL

PR

4134

4080

4081

4081

4103

4141

4041

4093

4079

4116

4110

4119

4049

4049

4099

4105

4091

4082

4013

4140

4154

4053

4155

Contractor Task Order

Disposal Support Total

Kuo

Kuo

Kuo

KUO

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo

Kuo Total

LHC

LHC

1

1 Total

5

5

5

5

5

5 Total

7

7

7 Total

8

8

8 Total

10

10

10 Total

HS changes

HS changes

HS changes Total

LHC Total

Marcor

Marcor

Marcor

5

5

5 Total

lab cleaning

lab cleaning Total

Marcor Total

Remedial Construction

Remedial Construction Total

Residential removals

Residential removals Total

Security

Security Total

Super 8

Super 8 Total

topsoil

topsoil Total

Venture

Venture Total

DOCUMENT

01D30006

01D30006

01D30006

01D30006

01D30006

01D30006

01D30006

01D30006

01D30006

01D30006

01D30006

02C 10047

96D00036

96D00036

02P80527

ITEM

25

17

24

21

23

15

16

14

20

19

22

3

50

51

2

initiation amt: $30M

Commitment

$0.00

$23,118.30

$23,118.30

$87,125.00

$47,478.60

$2,521.40

$125,000.00

$127,438.00

$389,563.00

$340,018.03

$11,657.49

$351,675.52

$25,260.00

$20,586.00

$45,846.00

$54,215.00

$5,713.00

$59,928.00

$870,130.82

$6,325.00

$25,675.00

$32,000.00

$32,000.00

$250,000.00

$134,702.84

$384,702.84

$2,408.38

$2,408.38

$387,111.22

$0.00

$25,000.00

' $25,000.00

initiation amt:$1 14,91 2

$0.00

$10,000.00

$10,000.00

$51,000.00

$51,000.00

$10,000.00

$10,000.00

$3,802,336.36

$32,967,661.17

Obligated

$0.00

$23.118.30

$23,118.30

$87,125.00

$0.00

$2,521.40

$125,000.00

$127,438.00

$342,084.40

$340,018.03

$11,657.49

$351,675.52

$25,260.00

$20,586.00

$45,846.00

$54,215.00

$5,713.00

$59,928.00

$822,652.22

$6,325.00

$0.00

$6,325.00

$6,325.00

$250,000.00

$134,702.84

$384,702.84

$2,408.38

$2,408.38

$387,111.22

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$3,608,182.76

$32,773,507.57

Accrued

$0.00

$15,772.97

$15,772.97

$87,125.00

$0.00

$2,521.40

$31,188.39

$0.00

$120,834.79

$340,018.03

$11,657.49

$351,675.52

$25,260.00

$18,688.29

$43,948.29

$45,534.97

$0.00

$45,534.97

$577,766.54

$0.00

$0.00

$0.00

$0.00

$250,000.00

$73,223.04

$323,223.04

$2,408.38

$2,408.38

$325,631.42

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2.238,875.43

$31 ,026,216.67

Disbursed

$0.00

$15,772.57

$15,772.57

$87,125.00

$0.00

$2,521.40

$31,188.39

$0.00

$120,834.79

$340,018.03

$11,657.49

$351,675.52

$25,260.00

$16,383.21

$41,643.21

$45,534.97

$0.00

$45,534.97

$575,461.06

$0.00

$0.00

$0.00

$0.00

$250,000.00

$25,585.73

$275,585.73

$2,408.38

$2,408.38

$277,994.11

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,188,932.64

$30,921,187.16

PR Master at February, 2003
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WAF16-Nx192

PY

2003

2003 Total

PPA

VX316

WAF TOTAL

PR

4148

Contractor

Marcor

Marcor Total

Task Order DOCUMENT ITEM Commitment

$15,629.87

$15,629.87

$15,629.87

$15,629.87

Obligated

$0.00

$0.00

$0.00

$0.00

Accrued

$0.00

$0.00

$0.00

$0.00

Disbursed

$0.00

$0.00

$0.00

$0.00

PR Master at February, 2003
Page 12
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WAF17-Nx211

PY

2002

2002

2002

2002

2002 Total

2003

2003

2003

2003

2003 Total

WAF TOTA1

PPA

VX216

VX216

VX216

VX216

VX316

VX316

VX316

VX316

PR

4002

4017

4031

4072

4072

4092

4022

4094

Contractor

CDM

CDM

CDM

CDM

CDM Total

CDM

CDM

CDM

CDM

CDM Total

Task Order

20

20

20

20

20 Total

20

20

20 Total

21

21

21 Total

DOCUMENT

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

99D00017

ITEM

121

123

124

130

132

133

142

144

Commitment

$500,000.00

$350,000.00

$650,000.00

$250.000.00

$1,750,000.00

$1,750,000.00

$1,750,000.00

$500,000.00

$597,449.00

$1,097,449.00

$50,000.00

$50,000.00

$100,000.00

$1,197,449.00

$1,197,449.00

$2,947,449.00

Obligated

$500,000.00

$350,000.00

$650,000.00

$250,000.00

$1,750,000.00

$1,750,000.00

$1,750,000.00

$500,000.00

$597,449.00

$1,097.449.00

$50,000.00

$50,000.00

$100,000.00

$1,197,449.00

$1,197,449.00

$2,947,449.00

Accrued

$500,000.00

$350,000.00

$650,000.00

$250,000.00

$1.750,000.00

$1,750,000.00

$1.750,000.00

$500,000.00

$303,378.28

$803,378.28

$19,669.01

$0.00

$19,669.01

$823,047.29

$823,047.29

$2,573,047.29

Disbursed

$500,000.00

$350,000.00

$650.000.00

$250,000.00

$1,750,000.00

$1,750,000.00

$1.750,000.00

$500,000.00

$101,186.12

$601,186.12

$0.00

$0.00

$0.00

$601,186.12

$601,186.12

$2,351,186.12

PR Master at February, 2003
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